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Agenda – Acquisition & Commissioning

• The point of Acceptance Testing

• The view from the supplier (s)

• Results & Way Forward

• Acceptance as a Risk Reduction

• The Acceptance Stages

• RFT

• Acceptance Test Plan

• Detailed Design

• Factory Trial (s)

• Delivery to Site

• Site Integration test

• User Trial (s)

• Installation

• Planning

• Commissioning


